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PROJECT COSTS FOR THE CLOSURE OF THE SOUR EVAPORATOR PONDS 

Thrs letter is in response to a request (0787-RF-90) from D P Simonson to J M Kersh 
dated June 18,1990. for information concerning the cost assocrated with the closure of the 
solar evaporator ponds The information requested includes onginal cost estimates, actual 
costs for fiscal years 1985 - 1989, estimated costs for fiscal year 1990, projected msts for 
future years, and planned actiwties in FY91 for the cleanout of the solar ponds, Pondcrete 
solrdifrcatron and shpptng to NTS An intenm response was issued to your off- in late 

, 
JUM, 1990 (90-RF-3690) 

Original cost estimates for the solar ponds remedratlon are dlffilt to determine Few of the 
people that were ongmatly ~nvolved are still at RFP, and files dating back to 1985 are 
mcomplete A search through the existing files resulted in the letter shown in Attachment A, 
dated August 7,1985 Thrs letter states that the Total Estimated Cost (TEC) for solar 
evaporator pond sludge removal at the time was estimated to be $1 64 milllon 
Unfortunately, the letter is bnef and does not detail what was to be accomplished for this 
funding 

Table 1 shows estimated costs for Pondcrete operatlons dunng fiscal years 1985 - 1990 
The costs for FY85 - FY88 are very approximate because the plant accounting system was 
not set up to track Pondcrete costs separately dunng this time-frame The costs shown are 
based on estimated labor, actual burdened labor rates for those years, actual waste 
generatton rates, and estimated padcaging costs The W89 costs are actuals from the plant 
accounting system The costs for FY90 represent actuals through Apnl and an estimate of 
costs that will be incurred through the remainder of -90 FY91 costs are not included 
because of uncertaintes in required equipment, strategy, and trrmng for adnrrties related to 
the cleanout of the solar ponds These issues are being addressed and a N91 cast 
estimate will be developed as soon as possible 
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Table 2 shows the cost for the RCRA closure shown in the most recent iteratm of the 
Interagency Agreement (IAG) through 2009 The IAG has not been signed yet and these 
costs may change in future revisms to the agreement 

tf you have any que-rease caii ?X?Q xito-Kaimrnm7m 

c/ Assoiiafe General Manager 
Environmental Restoration and Waste Management 
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As Stated 
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